



Santa Barbara School Districts

Date: March 11, 2008

To: Dr. J. Brian Sarvis, Superintendent

From: David J. Hetynok, Director of Facilities and Operations

Subject: Approval of Change Order No. 5, Pavement Rehabilitation at La Colina Junior High School

Consent Agenda: XX

Background:

On June 12, 2007, the Board awarded a contract in the amount of \$334,859.65 to Berry Engineering Contractors, Incorporated for the subject project.

Issue:

The above referenced project incurred change orders during construction that require approval. Change Order No. 5 is for the removal of the fog seal from the contract. Because of ash from the Zaca fire, the seal could not be applied.

Fiscal Impact:

\$5,000 reduction to the contract amount. With this change, the new contract sum is \$429,100.99.

Funding Source:

Credit to secondary deferred maintenance (Fund 14)

Recommendation:

It is recommended that the Board Approve Change Order No. 5, Pavement Rehabilitation at La Colina Junior High School

Attachment(s)?	<input checked="" type="checkbox"/>	Yes (if so, please attach)	<input type="checkbox"/>	No	<input type="checkbox"/>	Powerpoint	<input type="checkbox"/>	Overhead	<input type="checkbox"/>	Consultant
-----------------------	-------------------------------------	-----------------------------------	--------------------------	-----------	--------------------------	-------------------	--------------------------	-----------------	--------------------------	-------------------

CHANGE ORDER

AIA DOCUMENT G701

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT:
**Pavement Rehabilitation at
 La Colina Junior High School
 4025 Foothill Road
 Santa Barbara, CA 93110**

CHANGE ORDER NUMBER: 5
 DATE: February 6, 2008
 ARCHITECT'S PROJECT NO: W.O. 0680
 CONTRACT DATE: June 12, 2007
 CONTRACT FOR: Asphalt Pavement

CONTRACTOR:
**Berry General Engineering Contractors, Inc.
 350 West Lewis Street, Ventura, CA 93001
 P.O. Box 1457, Ventura, CA 93002**



The Contract is changed as follows:

1. Remove fog seal from original base bid contract amount due to ash deposition from Zaca Fire.
 As directed by District.

Deduct: <\$5,000.00>

NOT VALID UNTIL SIGNED BY THE OWNER, ARCHITECT AND CONTRACTOR.

The original Contract Sum was\$ 334,859.65 ✓
 Net change by previously authorized Change Orders\$ 99,241.34 ✓
 The Contract Sum prior to this Change Order was.....\$ 434,100.99 ✓
 The Contract Sum will be (~~increased~~) (decreased)
 (~~unchanged~~) by this Change Order in the amount of(\$5,000.00) ✓
 The new, Contract Sum including this Change Order will be.....\$ 429,100.99 ✓
 The Contract Time will be (~~increased~~) (~~decreased~~) (unchanged) by (0) Days.
 The date of Substantial Completion as of the date of Change Order therefore is August 20, 2007.

ENGINEER Flowers & Associates	CONTRACTOR Berry General Engineering Contractors, Inc.	OWNER Santa Barbara School Districts
Address 201 N. Calle Cesar Chavez Ste 100	Address 350 W. Lewis Street	Address 720 Santa Barbara Street
Santa Barbara, CA 93103	Ventura, CA 93001	Santa Barbara, CA 93101
BY 	BY 	BY
DATE 2-07-08	DATE 2-13-08	DATE

CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.