



**BB 7-2-10**

**MEMORANDUM**

To: Dr. J. Brian Sarvis, Superintendent

From: David Hetyonk, Director of Facilities and Operations

Subject: Approval of Change Order No. 2 – Re-Roof Main Building at Franklin Children’s Center

Date: June 28, 2009

**Background:**

On April 28, 2009, the Board awarded a contract in the amount of \$83,838 to Best Contracting Services for the subject project.

**Issue:**

The above referenced project incurred change orders during construction that require approval. Change Order No. 2 is for reimbursement of district administrative and inspection expenses. This was a negotiated settlement between the district project manager and the contractor in lieu of the district assigning liquidated damages per the contract documents.

**Fiscal Impact:**

(\$4,355.) The new contract sum is \$82,758.43

**Funding Source:**

This project is funded from fund 12 (Child Development grant funds)

**Recommendation:**

The district construction manager, the project inspector, and the architect have reviewed the change order and approval is recommended as it is appropriate for the scope of work. Please advise if you have any questions regarding this item.

Cc: Romy Pacoan, Capital Funds Accountant  
David Weniger, Construction Manager  
Lina Plascencia, Construction Documents Technician

Attachment

Adams Elementary School Cesar Chavez Charter School Cleveland Elementary School Franklin Elementary School Harding Elementary School	Home School Santa Barbara McKinley Elementary School Monroe Elementary School Open Alternative School	Peabody Charter School Roosevelt Elementary School Santa Barbara Charter School Santa Barbara Community Academy Washington Elementary School	Goleta Valley Junior High School La Colina Junior High School La Cumbre Junior High School Santa Barbara Junior High School	Alta Vista Alternative High School Dos Pueblos High School La Cuesta Continuation High School San Marcos High School Santa Barbara High School
--------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------

