



# Road to Renovation

**Measure I-98**

An update on the Santa Barbara Elementary School District's Measure I-98 bond-funded modernization, renovation, and new construction projects.

## Bond Project Schedule: 2000-2003

Several bond-funded projects were completed in the 2000-2001 school year. Staff and the architects are working on developing plans and specifications for projects to begin in June 2002. The Board of Education has recently voted to expand the Santa Barbara Community Academy into the space currently being occupied by the District Administration Office. This expansion and renovation will also be included as a future Measure I-98 project.

	<b>2000-2001</b>	<b>2001-2003</b>
<b>Adams</b>	Total reroofing completed.	Reconfigure and replace portables. Begin construction of a new library.
<b>Cleveland</b>	Reconfigured and installed new portables and bathroom facilities, emergency access, and site improvements.	Fire alarm and telecommunications replacement.
<b>Franklin</b>	Installed two new portables.	Construct 11 new classrooms. Fire alarm and telecommunications replacement.
<b>Franklin Children's Center</b>	Installed interim housing for portable replacement.	Replace four portables.
<b>Harding</b>	Constructed a new science lab.	
<b>McKinley</b>	Reroofing and repairs completed. Hillside repairs and drainage improvements completed.	Reconfigure and replace portables.
<b>Monroe</b>	Completed modernization of the site, including structural repairs, drainage, and site improvements.	
<b>Peabody</b>	Completed first phase of modernization.	Begin construction of a new library.
<b>Santa Barbara Community Academy</b>	Completed temporary expansion of the SBCA classrooms and playground.	Begin expansion into the District Administration building and continue development of the SBCA school site.
<b>Washington</b>		Reconfigure and replace portables. Begin construction of a new library.